

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
9/18/2025	First Team Meeting Assigning Roles; defining problem	1 hours	DG,DR,LL,ER,RS	
9/22/2025 2.	Researching Community Sites/pages	3 hours	DG,DR,LL,ER,RS	
9/25/2025 3.	Setting Up Figma and Exploring Layout	3 hours	DG,DR,LL,ER,RS	
9/27/2025 4.	Research Website Layouts	2 hours	DG,DR,LL,ER,RS	
9/29/2025 5.	Each member suggests an initial Design for each page	4 hours	DG,DR,LL,ER,RS	
10/3/2025 6.	Finalize Website Layout	8 hours	DG,DR,LL,ER,RS	

Advisor Name: _____ Student Initials: _____

Advisor Signature: _____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
10/7/2025	Researching Color palate Layout	1 hours	DG,LL,ER	
10/11/2025 2.	Finalizing Color palate layout	4 hours	DG,DR,LL,ER,RS	
10/15/2025 3.	Research Designated Framework (svele,next.js,etc)	1 hours	DG,DR,LL	
10/19/2025 4.	Designing Website on Figma	12 hours	,LL,ER,RS	
10/22/2025 5.	Finalize Website framework; and Figma Design	3 hours	DG,DR,LL,ER,RS	
10/26-12/16 6.	Implementing Layout and programming Website	50 hours	DG,DR,LL	

Advisor Name: _____ Student Initials: _____

Advisor Signature: _____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
12/17-1/5	Layout Events Information	1 hours	LL,ER,RS	
1/7/2026 2.	Finalize Events Information	3 hours	DG,DR,LL,ER,RS	
1/8-1/13 3.	Implementing Events to the Site	4 hours	DG,DR,LL	
1/14-1/27 4.	Layout for Resource Page Information	10 hours	LL,ER,RS	
1/28/2026 5.	Finalize Resource Page Information	4 hours	LL,ER,RS	
1/29-2/4 6.	Implementing Resources page to the Site	13 hours	DG,DR,	

Advisor Name: _____ Student Initials: _____

Advisor Signature: _____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
2/5-2/8	Formatting and adjusting page	7 hours	DG.DR	
2. 2/9-2/15	Fix any bugs on the webpage	11 hours	DG,DR,LL	
3. 2/16/2026	Upload the website and host the server	1 hours	DG,DR	
4. 2/17-2/20	Received Feedback and Suggestions from peers	2 hours	DG,DR,LL,ER,RS	
5. 2/22/2026	Discussed the Feedback and Plan to implement	4 hours	DG,DR,LL,ER,RS	
6. 2/23-2/25	Redesigned the Figma layout based on the feedback	4 hours	DG,,LL,ER	

Advisor Name: _____ Student Initials: _____

Advisor Signature: _____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
2/26-2/28	Program the features mentioned in the feedback	8 hours	DG,DR,LL	
3/1-3/3 2.	Fix any Final bugs on the webpage	6 hours	DG,DR,LL	
3. 				
4. 				
5. 				
6. 				

Advisor Name: _____ Student Initials: _____

Advisor Signature: _____